
MINUTES OF MEETING 

5th April 2017 

Attended by – Justice Vikramajit Sen and his office team 
Col. Vinod Bisht (GMR) and his team  
David Clarke (Tournament Manager) and his team  
IPL Organizing Committee 
Mr. Ajay Chaurasia and other employees from DDCA 
Mr. Ashwin Krishnan 

 

Minutes– 

 Mr. David Clarke expressed severe displeasure with respect to the progress of 

work. There were issues that were outstanding with respect to the toilets all 

over the stadium that required extensive plumbing work. Mr. Chaurasia was 

asked whether he could address the plumbing issues by the 10th of April by 

when DDCA was required to handover the stadium to GMR. It was felt that 

it was not possible with DDCA’s present human resources to complete the 

task at hand. In these circumstances, DDCA was constrained to hire on a part 

time basis more plumbers.  

 

 The security of the stadium was discussed in detail. Inquiry was also made as 

to whether the DDMA had completed their task.   

 

 Mr. Ashwin Krishnan was introduced to all at the meeting, as he had been 

appointed as Event Facilitator. It was decided that plans must be drawn with 

respect to security and emergencies that may arise during the matches.  

 



 Expenditure on electricity was also discussed with GMR for the non-match 

days and it was agreed that this aspect would need further discussion.  

 

 There were many obsolete items all over the stadium such as broken seats that 

were a liability for DDCA and it was suggested by Mr. Chaurasia that they 

could be auctioned. Accordingly, it was decided to put out a short notice and 

get quotes for the same.   

 

 GMR and IMG were also informed that tenders had been floated for the civil 

work that had to be undertaken and that DDCA was in the process of 

awarding the tenders and that work would immediately begin.  

 

 The meeting closed with Justice Sen informing Mr. Chaurasia that he would 

inspect the stadium in a few days to assess the progress made by DDCA.  

 

 

 

 


